

Godišnji plan isključenja za 2019. god.

NoDis

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
7255	DV 110kV Podgorica 3 - Podgorica 1	25/02/2019	26/02/2019	remont	DV 110kV Podgorica 3 - Podgorica 1	Zoran Jovanovic
7256	DV 110kV Podgorica 2 - KAP 3	28/02/2019	01/03/2019	remont	DV 110kV Podgorica 2 - KAP 3	Zoran Jovanovic
7257	T1 110/35kV, 20MVA - TS Tivat	01/03/2019	01/03/2019	zamjena	prekidača 35 kV	Zoran Jovanovic
7258	DV 110kV Tivat - Lastva (TS Tivat)	04/03/2019	23/03/2019	zamjena	prekidača u DV polju 110 kV Lastva	Zoran Jovanovic
7259	DV 110kV Danilovgrad - Podgorica 1 (TS Danilovgrad)	06/03/2019	06/03/2019	revizija	prekidača i rastavljača u DV polju 110 kV Podgorica	Zoran Jovanovic
7259	DV 110kV Danilovgrad - Podgorica 1 (TS Danilovgrad)	06/03/2019	06/03/2019	zamjena	SMT i NMT u DV polju 110 kV Podgorica	Zoran Jovanovic
7259	DV 110kV Danilovgrad - Podgorica 1 (TS Danilovgrad)	06/03/2019	06/03/2019	ugradnja	odvodnika prenapona u DV polju 110 kV Podgorica	Zoran Jovanovic
7260	DV 110kV Danilovgrad - Perucica (TS Danilovgrad)	07/03/2019	07/03/2019	revizija	prekidača i rastavljača u DV polju 110 kV Perućica	Zoran Jovanovic
7260	DV 110kV Danilovgrad - Perucica (TS Danilovgrad)	07/03/2019	07/03/2019	zamjena	SMT i NMT u DV polju 110 kV Perućica	Zoran Jovanovic
7260	DV 110kV Danilovgrad - Perucica (TS Danilovgrad)	07/03/2019	07/03/2019	ugradnja	odvodnika prenapona u DV polju 110 kV Perućica	Zoran Jovanovic
7261	T1 110/35kV, 20MVA - TS Danilovgrad	08/03/2019	08/03/2019	revizija	prekidača i rastavljača 35 kV	Zoran Jovanovic
7262	DV 220kV Podgorica 1 - Koplik	11/03/2019	13/03/2019	remont	DV 220kV Podgorica 1 - Koplik	Zoran Jovanovic
7378	T2 220/110 kV, 150MVA - TS Podgorica 1	14/03/2019	14/03/2019	ispitivanje	T2 220/110 kV, 150MVA	Zoran Jovanovic
7263	DV 400kV Podgorica 2 - Tirana	18/03/2019	21/03/2019	remont	DV 400kV Podgorica 2 - Tirana	Zoran Jovanovic
7377	T2 110/10kV 31,5MVA - TS Podgorica 5	19/03/2019	19/03/2019	ispitivanje	T2 110/10kV 31,5MVA	Zoran Jovanovic
7264	T1 110/35kV, 40MVA - TS Budva	21/03/2019	21/03/2019	remont	prekidača i rastavljača 35 kV	Zoran Jovanovic
7265	T2 110/35kV, 63MVA - TS Budva	22/03/2019	22/03/2019	remont	prekidača i rastavljača 35 kV	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
7266	DV 400kV Podgorica 2 - Trebinje	25/03/2019	28/03/2019	remont	DV 400kV Podgorica 2 - Trebinje	Zoran Jovanovic
7267	DV 110kV Budva - Podgorica 2 (TS Budva)	25/03/2019	25/03/2019	revizija	prekidača i rastavljača u DV polju 110 kV Podgorica 2	Zoran Jovanovic
7268	DV 110kV Budva - Bar (TS Budva)	26/03/2019	26/03/2019	revizija	prekidača i rastavljača u DV polju 110 kV Bar	Zoran Jovanovic
7269	DV 110kV Budva - Cetinje (TS Budva)	27/03/2019	27/03/2019	revizija	prekidača i rastavljača u DV polju 110 kV Cetinje	Zoran Jovanovic
7270	DV 110kV Podgorica 2 - Podgorica 4	27/03/2019	28/03/2019	remont	DV 110kV Podgorica 2 - Podgorica 4	Zoran Jovanovic
7271	DV 110kV Budva - Lastva (TS Budva)	28/03/2019	28/03/2019	revizija	prekidača i rastavljača u DV polju 110kV Lastva	Zoran Jovanovic
7275	T2 110/35kV, 63MVA - TS Tivat	01/04/2019	20/04/2019	zamjena	prekidača 110 kV u polju T2	Zoran Jovanovic
7276	DV 110kV Cetinje - Budva (TS Cetinje)	02/04/2019	04/04/2019	remont	prekidača i rastavljača u DV polju 110 kV Budva	Zoran Jovanovic
7276	DV 110kV Cetinje - Budva (TS Cetinje)	02/04/2019	04/04/2019	ugradnja	odvodnika prenapona u DV polju 110 kV Budva	Zoran Jovanovic
7277	DV 110kV Cetinje - Podgorica 2 (TS Cetinje)	04/04/2019	05/04/2019	remont	prekidača i rastavljača u DV polju 110 kV Podgorica 2	Zoran Jovanovic
7277	DV 110kV Cetinje - Podgorica 2 (TS Cetinje)	04/04/2019	05/04/2019	ugradnja	odvodnika prenapona u DV polju 110 kV Podgorica 2	Zoran Jovanovic
7376	T1 110/35kV, 20MVA - TS Ulcinj	04/04/2019	04/04/2019	ispitivanje	T1 110/35kV, 20MVA	Zoran Jovanovic
7278	DV 110kV Herceg Novi - Trebinje	09/04/2019	12/04/2019	remont	DV 110kV Herceg Novi - Trebinje	Zoran Jovanovic
7279	DV 220kV Podgorica 1 - Mojkovac	15/04/2019	19/04/2019	remont	DV 220kV Podgorica 1 - Mojkovac	Zoran Jovanovic
7280	DV 400kV Pljevlja 2 - Ribarevine	22/04/2019	25/04/2019	remont	DV 400kV Pljevlja 2 - Ribarevine	Zoran Jovanovic
7375	T2 110/35kV, 20MVA - TS Kotor	22/04/2019	22/04/2019	ispitivanje	T2 110/35kV, 20MVA	Zoran Jovanovic
7281	DV 110kV Bar - Virpazar (TS Bar)	23/04/2019	23/04/2019	revizija	prekidača i rastavljača u DV polju 110 kV Virpazar	Zoran Jovanovic
7282	DV 110kV Bar - Budva (TS Bar)	24/04/2019	24/04/2019	revizija	prekidača i rastavljača u Dv polju 110 kV Budva	Zoran Jovanovic
7283	T2 110/35kV, 40MVA - TS Bar	25/04/2019	25/04/2019	revizija	prekidača i rastavljača 110 kV	Zoran Jovanovic
7283	T2 110/35kV, 40MVA - TS Bar	25/04/2019	25/04/2019	remont	prekidača i rastavljača 35 kV	Zoran Jovanovic
7300	T 220/110kV, 125MVA - HE Perucica	06/05/2019	17/05/2019	remont	T 220/110kV, 125MVA	Zoran Jovanovic
7301	DV 110kV Tivat - Herceg Novi (TS Tivat)	06/05/2019	25/05/2019	zamjena	prekidača 110 kV u DV polju 110 kV Herceg Novi	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
7302	DV 110kV Herceg Novi - Tivat	06/05/2019	10/05/2019	zamjena	kompresione opreme	Zoran Jovanovic
7303	DV 110kV Podgorica 1 - Mrke - Trebjesica	06/05/2019	09/05/2019	remont	DV 110kV Podgorica 1 - Mrke - Trebjesica	Zoran Jovanovic
7374	T3 110/35kV, 63MVA - TS Niksic	08/05/2019	08/05/2019	ispitivanje	T3 110/35kV, 63MVA	Zoran Jovanovic
7304	T2 400/110kV, 300MVA - TS Podgorica 2	13/05/2019	14/05/2019	zamjena	NMT 400 kV u polju T2	Zoran Jovanovic
7305	DV 110kV Andrijevisa - Trebjesica	13/05/2019	15/05/2019	remont	DV 110kV Andrijevisa - Trebjesica	Zoran Jovanovic
7306	T1 110/10kV, 31.5MVA - TS Podgorica 3	15/05/2019	15/05/2019	revizija	prekidača 110 kV u polju T1	Zoran Jovanovic
7306	T1 110/10kV, 31.5MVA - TS Podgorica 3	15/05/2019	15/05/2019	zamjena	NMT 110 kV u polju T1	Zoran Jovanovic
7307	DV 110kV Berane - Andrijevisa	23/05/2019	23/06/2019	rekonstrukcija	DV 110kV Berane - Andrijevisa	Zoran Jovanovic
7308	DV 220kV Pljevlja 2 - Mojkovac	27/05/2019	31/05/2019	remont	DV 220kV Pljevlja 2 - Mojkovac	Zoran Jovanovic
7309	DV 110kV Niksic - Bileca	27/05/2019	31/05/2019	remont	DV 110kV Niksic - Bileca -dionica Nikšić -Vilusi	Zoran Jovanovic
7310	T1 110/35kV, 40MVA - TS Herceg Novi	29/05/2019	29/05/2019	remont	prekidača i rastavljača 35 KV	Zoran Jovanovic
7311	DV 110kV Niksic - Bileca	03/06/2019	05/06/2019	remont	DV 110kV Niksic - Bileca - dionica Vilusi - granica BiH	Zoran Jovanovic
7312	T1 220/110 kV, 150MVA - TS Podgorica 1	03/06/2019	22/06/2019	zamjena	prekidača snage 110 kV u polju T1	Zoran Jovanovic
7373	T2 110/35kV, 40MVA - TS Pljevlja 1	04/06/2019	04/06/2019	ispitivanje	T2 110/35kV, 40MVA	Zoran Jovanovic
7313	DV 220kV Perucica - Trebinje	10/06/2019	14/06/2019	remont	DV 220kV Perucica - Trebinje	Zoran Jovanovic
7314	T1 110/35kV, 40MVA - TS Niksic	25/06/2019	25/06/2019	remont	prekidača i rastavljača 35 KV	Zoran Jovanovic
7372	T1 400/220kV, 400MVA - TS Pljevlja 2	26/06/2019	26/06/2019	ispitivanje	T1 400/220kV, 400MVA	Zoran Jovanovic
7371	T1 110/35kV, 20MVA - TS Pljevlja 1	04/07/2019	04/07/2019	ispitivanje	T1 110/35kV, 20MVA	Zoran Jovanovic
7324	DV 110kV Perucica - Danilovgrad	06/07/2019	12/07/2019	remont	sekcije "A" RP 110 kV	Zoran Jovanovic
7324	DV 110kV Perucica - Niksic (vod 1)	06/07/2019	12/07/2019	remont	sekcije "A" RP 110 kV	Zoran Jovanovic
7324	DV 110kV Perucica - Niksic (vod 2)	06/07/2019	12/07/2019	remont	sekcije "A" RP 110 kV	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
7325	DV 220kV Pljevlja 2 - Bajina Basta	08/07/2019	19/07/2019	remont	DV 220kV Pljevlja 2 - Bajina Basta	Zoran Jovanovic
7326	DV 110kV Perucica - Podgorica 1 (vod 2)	22/07/2019	26/07/2019	remont	sekcije "B" RP 110 kV	Zoran Jovanovic
7326	DV 110kV Perucica - Podgorica 1 (vod 3)	22/07/2019	26/07/2019	remont	sekcije "B" RP 110 kV	Zoran Jovanovic
7326	DV 110kV Perucica - Niksic (vod 1)	22/07/2019	26/07/2019	remont	sekcije "B" RP 110 kV	Zoran Jovanovic
7326	T 220/110kV, 125MVA - HE Perucica	22/07/2019	26/07/2019	remont	sekcije "B" RP 110 kV	Zoran Jovanovic
7327	DV 220kV Pljevlja 2 - Pozega	22/07/2019	02/08/2019	remont	DV 220kV Pljevlja 2 - Pozega	Zoran Jovanovic
7328	DV 110kV Podgorica 1 - Perucica 2	22/07/2019	31/08/2019	rekonstrukcija	DV 2X110kV Podgorica 1 - Perucica 2 i 3	Zoran Jovanovic
7328	DV 110kV Podgorica 1 - Perucica 3	22/07/2019	31/08/2019	rekonstrukcija	DV 2X110kV Podgorica 1 - Perucica 2 i 3	Zoran Jovanovic
7329	DV 110kV Kličevo - Brezna	29/07/2019	02/08/2019	remont	DV 110kV Kličevo - Brezna	Zoran Jovanovic
7332	DV 220kV Podgorica 1 - Koplik	01/08/2019	02/08/2019	remont	DV 220kV Podgorica 1 - Koplik	Zoran Jovanovic
7330	DV 220kV Perucica - Trebinje	03/08/2019	31/08/2019	AKZ	DV 220kV Perucica - Trebinje	Zoran Jovanovic
7331	DV 110kV Perucica - Niksic (vod 2)	05/08/2019	08/08/2019	remont	DV polja 110 kV Nikšić 2	Zoran Jovanovic
7333	DV 110kV Perucica - Podgorica 1 (vod 2)	12/08/2019	15/08/2019	remont	DV polja 110 kV Podgorica 2	Zoran Jovanovic
7334	T1 110/35kV, 10MVA - TS Andrijevisa	13/08/2019	13/08/2019	ispitivanje	T1 110/35kV, 10MVA	Zoran Jovanovic
7334	T1 110/35kV, 10MVA - TS Andrijevisa	13/08/2019	13/08/2019	remont	prekidača i rastavljača 35 KV	Zoran Jovanovic
7335	T2 110/35kV, 20MVA - TS Andrijevisa	14/08/2019	14/08/2019	remont	prekidača i rastavljača 35 KV	Zoran Jovanovic
7336	DV 110kV Perucica - Podgorica 1 (vod 3)	19/08/2019	22/08/2019	remont	DV polja 110 kV Podgorica 3	Zoran Jovanovic
7337	T1 110/35kV, 20MVA - TS Ribarevine	20/08/2019	20/08/2019	zamjena	prekidača 35 kV	Zoran Jovanovic
7337	T1 110/35kV, 20MVA - TS Ribarevine	20/08/2019	20/08/2019	zamjena	odvodnika prenapona 110kV	Zoran Jovanovic
7338	DV 110kV Berane - Ribarevine (TS Berane)	21/08/2019	22/08/2019	remont	prekidača i rastavljača 110 kV	Zoran Jovanovic
7338	DV 110kV Berane - Ribarevine (TS Berane)	21/08/2019	22/08/2019	ugradnja	odvodnika prenapona 110 kV	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
7339	T1 110/35kV, 20MVA - TS Mojkovac	28/08/2019	28/08/2019	remont	prekidača i rastavljača 35 KV	Zoran Jovanovic
7340	T 220/110 kV, 150MVA - TS Mojkovac	29/08/2019	29/08/2019	remont	prekidača i rastavljača 220 KV	Zoran Jovanovic
7341	DV 110kV Perucica - Danilovgrad	02/09/2019	05/09/2019	remont	Dv polja 110 kV Danilovgrad	Zoran Jovanovic
7342	DV 220kV Perucica - Trebinje	09/09/2019	13/09/2019	remont	RP 220 kV	Zoran Jovanovic
7342	DV 220kV Perucica - Podgorica 1	09/09/2019	13/09/2019	remont	RP 220 kV	Zoran Jovanovic
7342	T 220/110kV, 125MVA - HE Perucica	09/09/2019	13/09/2019	remont	RP 220 kV	Zoran Jovanovic
7343	DV 220kV Piva - Sarajevo	15/09/2019	19/09/2019	remont	DV 220kV Piva - Sarajevo	Zoran Jovanovic
7343	DV 220kV Piva - Pljevlja2 (264)	15/09/2019	19/09/2019	remont	DV 220kV Piva - Sarajevo	Zoran Jovanovic
7343	DV 220kV Piva - Pljevlja2 (265)	15/09/2019	19/09/2019	remont	DV 220kV Piva - Sarajevo	Zoran Jovanovic
7343	DV 220kV Piva - Sarajevo	15/09/2019	19/09/2019	remont	remont prekidača i rastavljača 220 kV u TS Pljevlja 2	Zoran Jovanovic
7343	DV 220kV Piva - Pljevlja2 (264)	15/09/2019	19/09/2019	remont	remont prekidača i rastavljača 220 kV u TS Pljevlja 2	Zoran Jovanovic
7343	DV 220kV Piva - Pljevlja2 (265)	15/09/2019	19/09/2019	remont	remont prekidača i rastavljača 220 kV u TS Pljevlja 2	Zoran Jovanovic
7343	DV 220kV Piva - Sarajevo	15/09/2019	19/09/2019	remont	remont prekidača i rastavljača 220 kV u TS Pljevlja 2	Zoran Jovanovic
7343	DV 220kV Piva - Pljevlja2 (264)	15/09/2019	19/09/2019	remont	remont prekidača i rastavljača 220 kV u TS Pljevlja 2	Zoran Jovanovic
7343	DV 220kV Piva - Pljevlja2 (265)	15/09/2019	19/09/2019	remont	remont prekidača i rastavljača 220 kV u TS Pljevlja 2	Zoran Jovanovic
7344	DV 400kV Podgorica 2 - Tirana	16/09/2019	17/09/2019	remont	DV 400kV Podgorica 2 - Tirana	Zoran Jovanovic
7345	DV 110kV Bar - Budva	16/09/2019	24/09/2019	zamjena	kompresione opreme na DV 110kV Bar - Budva	Zoran Jovanovic
7363	T1 110/35kV, 20MVA - TS Pljevlja 1	23/09/2019	23/09/2019	remont	prekidača 110 kV	Zoran Jovanovic
7347	DV 220kV Perucica - Podgorica 1	23/09/2019	27/09/2019	remont	DV polja 220 kV Podgorica 1 u HE Perućica	Zoran Jovanovic
7364	T2 110/35kV, 40MVA - TS Pljevlja 1	24/09/2019	24/09/2019	remont	prekidača 110 kV	Zoran Jovanovic
7364	T2 110/35kV, 40MVA - TS Pljevlja 1	24/09/2019	24/09/2019	zamjena	prekidača 35 kV	Zoran Jovanovic
7365	DV 110kV Pljevlja 1 - Potpec (TS Pljevlja 1)	25/09/2019	25/09/2019	remont	prekidača 110 kV	Zoran Jovanovic
7366	T1 110/10kV, 31.5MVA - TS Podgorica 3	25/09/2019	25/09/2019	ispitivanje	T1 110/10kV, 31.5MVA	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
7367	DV 110kV Pljevlja 1 - Pljevlja 2 (TS Pljevlja 1)	26/09/2019	26/09/2019	remont	prekidača 110 kV	Zoran Jovanovic
7346	DV 400kV Ribarevine - Pec 3	27/09/2019	20/10/2019	građevinski	izmještanje st.br. 101	Zoran Jovanovic
7368	T1 110/10kV, 40MVA - TS Podgorica 4	30/09/2019	30/09/2019	ispitivanje	T1 110/10kV, 40MVA	Zoran Jovanovic
7369	T4 110/35kV, 63MVA - TS Podgorica 1	08/10/2019	08/10/2019	ispitivanje	T4 110/35kV, 63MVA	Zoran Jovanovic
7370	T2 110/10kV, 40MVA - TS Podgorica 4	15/10/2019	15/10/2019	ispitivanje	T2 110/10kV, 40MVA	Zoran Jovanovic